Index

A
accounting measurement, 5, 6, 9–10, 23, 31
accrual basis approach, 81
actual hours spent, 54, 70–71
analysis, ongoing project, 11, 12. See also statistical
process control (SPC)
analysis, project completion, 11
ASTM E1557, 35
ASTM E2691, 1. See also job productivity measurement
(JPM)
ASTM Standard Practice for Job Productivity
Measurement. See ASTM E2691

B
baseline labor hour budget (BLHB), 37, 50 (table),
66 (table)
case application and, 58 (figure), 67 (figure)
change orders and, 45–46
establishment of, 38, 41, 53–54, 56 (figure), 65
evaluation of, 54, 65–66
labor productivity calculations and, 45
weighing, 41, 42–43 (figure)
work breakdown structure and, 37, 38, 41, 42–43
(figure), 57 (figure)
benchmark, 33, 53, 75–76
best practices, 33
billing, 60, 73, 75 (figure), 76 (figure). See also billing
methods; contract billing
billing methods, 81–82. See also billing; contract billing
bookkeeping productivity measurement, 31
branch wiring
baseline labor hour budget and, 42 (figure), 43 (figure)
billing case application and, 82 (table)
completion observed and, 47 (figure)
labor hours expended, 48–49 (figure)
production differential and, 50 (figure)
break-even point (BEP), 23–24
budgeted labor hours, 45, 53–54
burn rate, 32

C
case applications
industry-level, 73–76
project-level, 64–73, 66 (table)
task-level, 53–64, 54 (table), 55 (figure)
case study, 6–7. See also case applications
cash basis of accounting, 81
cash flow improvement, 76, 84
cash flow, 27–29, 27 (figure), 28 (figure)
cause signal, 17 (figure), 18 (figure), 19 (figure)
change of production rate. See production rate change
collaboration, 28. See also collaborative work breakdown
structure (WBS)
collaborative work breakdown structure (WBS), 65–66
commercial work, 26
common cause variation, 20 (figure), 77–79
productivity variation and, 60
reason code and, 66 (figure)
subcontractors and, 73 (figure)
time loss and, 65 (figure)
common denominator, 23
common measurement, 53
completed-contract-method (CCM), 81
construction-put-in-place (CPIP), 2, 5, 23, 44–45, 81.
See also installation; production
contract billing, 81–86
contract type, 26
contractor
allocations, 28 (figure)
cash flow and, 27
financial models and, 23
management, 38
mistakes, 20 (figure)
profit negotiation and, 26
See also system application; reporting; specific jobsite
realities
contractor-supplier collaboration, 28
control limits, 53
control signals, 17–21, 18 (figure), 19 (figure)
conventional billing methods, 81–85
cost-based measurement, 20
cost code
breakdown, 32–33, 41
budgeted hours and, 53
buffering and, 32
estimate, 15 (figure)
foremen perception and, 33 (figure)
multiple, 9, 32–33, 32 (figure)
productivity differential and, 58, 60, 63 (figure),
64 (figure), 70 (figure), 71 (figure), 72 (figure)
productivity loss and, 78 (figure), 79
weight, 45
work breakdown structure and, 38
variation, 7 (figure)
cost to cost (CTC), 75 (figure), 76, 81, 82–85, 83 (table),
86 (figure)
cost variation, 13
current productivity, 46

daily deviation, 77
daily task scheduling, 77, 79
day-to-day variation, 11
demolition, 39 (figure)
die exchange, 7
distribution
baseline labor hour budget and, 42 (figure), 43 (figure)
billing case application and, 82 (table)
completion observed and, 46 (figure)
labor hours expended, 48 (figure)
production differential and, 50 (figure)

E
eye-dropper tool, 6
earned value analysis (EVA), 28, 81
efficiency, 5
effort expended (EE), 81, 82

electrical service
baseline labor hour budget and, 42 (figure), 43 (figure)
billing and, 82 (table)
case application and, 53, 82 (table)
completion observed and, 47 (figure)
labor hours expended, 49 (figure)

electrical systems
baseline labor hour budget and, 43 (figure), 44 (figure)
billing case application and, 82 (table)
completion observed and, 47 (figure)
labor hours expended, 49 (figure)
production differential and, 51 (figure)
See also electrical service
end-of-job inspection, 11
end-of-job profitability, 11, 12 (figure), 21 (figure)
equipment, 39 (figure)
estimated units, 33
estimate-to-estimate variation, 14–16
estimates, 13, 15 (figure)
estimation analysis, 13, 14, 15 (figure). See also specific methods
externalization, 7

F
FAS No. 56, 81
feedback, ongoing, 35
field data, 37
field reporting, 13
Financial Accounting Standards Board, 81
financial models, 23–25
financials, 76–77. See also billing; billing methods;
contract billing; gross profit; negotiated profit; profit finished work. See outcome
fixed cost, 23, 24 (figure), 25 (figure), 26 (figure)
fixed cost improvement, 26 (figure)
fixed-cost (FC) financial model, 23, 24–25, 25 (figure), 26 (figure)
front load billing, 85
furnishings, 39 (figure)

G
generally accepted accounting principles (GAAP), 81
graph reporting, 52 (figure)
gross margin, 83 (table), 84–85, 86 (figure)
gross profit, 12 (figure), 21 (figure), 83

H
historical average, 26

I
increased productivity. See productivity, increase individual productivity, 8. See also productivity individual work breakdown structure (WBS), 65
industrial work, 26
industry, 35, 36 (figure)
industry-level application, 73–76, 74 (figure)
inspection, 17 (figure)
installer viewpoint, 16
installation, 8, 9, 17 (figure), 38, 53
installation hours, 45. See also labor hours expended
installation reports, 38

interiors, 39 (figure)
interruptions, 20–21

J
job cost, 9
job productivity measurement (JPM), 2, 35–36, 36 (figure)
billing and, 82–85
calculations and, 45–46, 47 (figure)
data and, 37–45
informative output and, 36–37
reporting, 48–49 (figure), 52 (figure), 54–56, 54 (table), 66 (table), 67, 71, 73
reviewing, 56, 58, 60, 73
tracking, 54
use and, 36–37
visibility and, 29
See also outcome; specific measurement methods
job profitability predictions, 76 (figure)
job progress visibility, 29
job risk, 11–12, 12 (figure)
job site clutter, 85
job site conditions, 14, 85
job site predictability, 8
just-in-time manufacturing, 7

K
“killer job,” 11

L
labor, 7–8, 13–14
non-productive activity and, 7 (figure)
performance, 41
skill level and, 14
labor average, 9 (figure)
labor estimate, 37
labor hour movement, 45
labor hour reporting, 13, 41, 60 (figure)
labor hours expended, 32, 41, 44, 48–49 (figure), 54 (table), 66 (table)
labor productivity issues, 7 (figure), 9
labor productivity reference point (LPRP), 45–46, 54 (table), 66 (table)
labor units, 41
labor value, 11
learning curve, 60
lighting
baseline labor hour budget and, 42 (figure), 43 (figure)
billing case application and, 82 (table)
completion observed and, 47 (table)
labor hours expended, 48–49 (figure)
production differential and, 50 (figure)
line item breakdown, 45, 53, 54, 74 (figure)
long-lead-time-material, 27

M
making the work visible, 11–21
manpower, 13–14. See also labor
material excess, 85
material handling, 7 (figure), 8 (figure), 17 (figure)
material management, 14, 27
measurement frequency, 46
measurement tools, 32, 60. See also specific tools
missing information, 17 (figure)
mistakes, 20 (figure)
movement on job site, 17 (figure)
multiple cost code reporting, 32–33, 32 (figure)

N
negotiated profit, 25–26
non-installation activity, 38, 82. See also non-productive activity
non-job productivity measurement (JPM) application, 60
non-productive activity, 7–8, 16, 17 (figure), 27 (figure).
See also non-installation activity; waste
non-value transferring activity, 1
North American Industrial Classification System (NAICS) codes, 73, 7

O
observed percentage complete, 44, 46, 46–47 (figure), 54 (table), 66 (table)
billing and, 76, 81, 82 (table), 3
non-job productivity measurement application and, 60
Ohno, Taiichi, 2, 6
ongoing feedback, 35
operator viewpoint, 16
outcome, 1–2, 5, 11, 32
measurement, 8
projected, 15 (figure)
variation, 12, 13–14
work breakdown structure and, 53
financial, 76
output, 5
overadjustment, 20

P
Pareto charting, 78 (figure), 79
percentage-of-completion (POC) method, 81–85
planning. See project planning
point of installation feedback, 2, 77, 79
predictability. See job site predictability
prefabrication, 7
Principles of Scientific Management (F. Taylor), 11
production, 5, 6
production rate calculation, 8, 31–33
production rate change, 5, 6, 8, 35, 36
production rate visibility, 12–13
production rate, 5, 9. See also productivity rate
productive activity, 38, 40 (figure)
productivity, 5–6, 31, 35
historiography of, 11
increase, 26–27, 60
loss, 85
managing, 9–10
system impacts on, 9 (figure)
See also accounting measures; individual productivity; production rate; project productivity; system productivity; specific aspects of measurement
productivity data analysis, 33
productivity deviations, 36–37
productivity differential (PD), 35, 50–51 (figure), 52, 84 (table), 85 (figure)
case applications and, 54–56, 58, 63 (figure), 70 (figure), 71 (figure), 72 (figure)
industry-wide, 75
productivity improvement methods, 7, 35, 60, 84.
See also specific methods
productivity measurement visibility, 12–13
productivity pioneers, 11
productivity trend reporting, 75 (figure)
productivity trending, 16, 17, 20
productivity variation, 13
profit, 9, 11, 25–28. See also negotiated profit
profit source, 25–28
profit variability, 11
profitability. See end-of-job profitability
profitability improvement, 76–77
profitability predictions, 76 (figure)
project completion analysis, 11, 23. See also accounting measurement
project management, 14, 34 (figure)
project planning, 38, 60, 64 (figure)
project productivity, 2, 5. See also system productivity
project-level application, 64–73, 66 (table)
projects, 35, 36 (figure)

Q
quality variation, 13
quantity installed versus quantity purchased, 32
quantity measurement, 20
quantity per unit of time, 31–32

R
rate of change, 33–34
reason code, 66 (figure)
reporting, 32
reporting
case application and, 54–56, 67, 71, 73
field, 13
residential work, 26
resource expenditure, 23
resource usage, 6
revenue earned, 83 (table), 84 (figure)
reviewing, 56, 58, 60, 73
rework, 17 (figure)
run charts, 15–16, 17–18

S
saw tooth, 17–18, 19 (figure)
schedule time loss, 65 (figure)
scheduled activity, 77
scheduled hour loss, 77
services, 39 (figure)
shell, 39 (figure)
Shewhart, Dr. Walter, 11, 12
shift in the mean, 17
Shingo, Dr. Shigeo, 6
single minute exchange of die (SMED), 6–7
site lighting
baseline labor hour budget and, 43 (figure), 44 (figure)
billing case application and, 82 (table)
completion observed and, 47 (figure)
labor hours expended, 49 (figure)
production differential and, 51 (figure)
situational awareness, 53, 60
skilled trade activity, 16
skilled trade labor, 37
special cause variation, 20 (figure), 37, 60
special construction, 39 (figure)  
specification limits, 53  
spend to date, 33  
standard accounting measures, 9–10. See also accounting measurement  
standard deviation from the mean, 17  
statistical process control (SPC), 2, 11, 16–18, 75–76  
subcontractor  
common cause variation and, 73 (figure)  
financial models and, 23  
management, 38  
substantiation, 85  
substructure, 39 (figure)  
summary sheet, 61–62 (figure), 74 (figure), 85  
suppliers, 28  
system application, 7  
system design principles, 8  
system productivity, 5, 6–8  
T  
task visualization, 41  
task weight, 41  
task-level application, 53–64, 54 (table), 77  
tasks, 35, 36 (figure), 38, 44  
Tax Reform Act of 1986, 81  
Taylor, Fredrick, 11  
technological advance, 44–45  
timing variation, 13  
total budgeted hours  
baseline labor hour budget and, 42 (figure), 43 (figure)  
completion observed and, 46–47 (figure)  
labor hours expended, 48–49 (figure)  
production differential and, 50–51 (figure)  
total hours, 5  
Toyota Motor Company, 6  
Toyota Production System, 6–7  
tracking productive activity, 37, 38, 41, 44  
case application and, 54, 59 (figure), 60 (figure), 67, 68–69 (figure), 70  
trend comparison, 16 (figure)  
trending, 33–34  
trends. See productivity trending  
U  
derbilling, 27–28  
UNIFORMAT II, 35, 38, 39 (figure), 40 (figure)  
unnecessary activity. See non-value transferring activity  
unreported data, 18, 19 (figure)  
useful hours, 5  
V  
value transfer, 1, 6–7  
variable-cost (VC) financial model, 23–24, 24 (figure), 25 (figure)  
financing for, 25–28  
variation, 21. See also common cause variation; specific cause variation; specific types  
variation mistakes, 20 (figure)  
variation visibility, 11–14, 12 (figure)  
visibility of variation. See variation visibility visibility  
installers viewpoint and, 16  
Statistical Process Control (SPC) and, 16–18  
variation and, 11–14, 12 (figure)  
W  
waste, 2, 17 (figure). See also non-productive activity  
waste reduction, 6. See also Toyota Production System  
weekly walk, 54  
work breakdown structure (WBS), 37–38, 40 (figure), 42–43 (figure)  
baseline labor hour budget and, 38, 41, 42, 43 (figure), 57 (figure)  
case application and, 55 (figure), 68 (figure)  
collaborative, 65–66  
creation, 41  
independent, 65  
work in progress (WIP), 8  
wrong installation, 17